

Perkins Funded Computer Projects

2011 – 2012

ECD – Estimated Completion Date

Program & TOP Code	Project Description	Initial Budget	Faculty Contact	Supervising Dean	Location	Constraints	Project Lead	Status
Digital Media 0614.60	Upgrade Digital Media computer labs with 35 computers/software	77,797	Terry Rezek - X6010 Cynthia Kincaid - X6386	N. Chelette – X6440	APL (203A)	Spring 2012	B. Barker - X6191	On schedule ECD: 01/24/2012
Business & Computer Studies 0707.10	Upgrade 3 computer labs with 28 computers/software	81,000	Ed Byer – X6374	Tom O’Neil – X6370	BE310, 323, 324	Spring 2012	C. Clements – X6829	On schedule ECD: 01/27/2012
Automotive Technologies 0948.00	Install 12 computers with DATO software	20,000	Kevin Mawhorter – X6539 Maureen Rethwisch – X6327	Maggie Drake – X6327	TE6	Spring 2012	G. Cook - X6089	On schedule ECD: 02/03/2012 1. <u>DATO Software</u> should arrive by 01/20/2012 (Cengage) 2. <u>Installation of cable reels</u> by facilities 01/20/2012 3. <u>Computers</u> should arrive on 01/23/2012
Aeronautics 0950.20	Install 26 computers/software	30,000	Jack Halliday – X6736 Ty Mettler – X6772	Maggie Drake- X6327	Fox field	Spring 2012	B. Carlson - X6716	Pending arrival of: 1. Server 2. Thin Clients (need answer) 3. Network Device (VDI Solution) ECD: 02/03/2012
Interior Design 1302.00	Install 25 specialized licenses	7,600	Leslie Baker - X6721	Maggie Drake- X6327	TE7 103	Spring 2012	B. Carlson - X6716	Pending arrival of: 1. Instructional software 2. CPU’s ECD: 02/03/2012
Clothing & Textiles 1303.00	Install 5 PC’s with Network Configuration, Plotter, Digitizer	17,000	Melissa Ramrio, Maureen Rethwisch – 6327	Maggie Drake- X6327	APL 108	Spring 2012	B. Carlson - X6716	Pending arrival of: 1. CPU’s ECD: 02/03/2012